COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 22/ 2019

ESTI MATE SUMVARY 13:15: 10
CONTI D; C22703 ESTI MATE NG 0007 PROG SPEC YR: 2005
PCN: 22703-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 195.0 DAYS TIME ALLOW 4/1/2020 FIXED COVPLETI ON DAl
I-25: 120TH (SH 128) TO E470 PERCENT TI ME: 51.18 ORI G TIME ALLOW 4/1/2020 FIXED COVPLETI ON DAl
PROJECT NO. I M 0253- 268
|-25 SEGBA RE- PKG 120TH TO E470
NAMVE OF ROAD:
PROJECT COUNTI ES: ADANG BROOMFI ELD, REG ON 1
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PERI OD ENDI NG 09/ 28/ 2019 DATE TI ME STARTED 03/18/2019
9709 THI RD AVE. NE #300 DATE LET 12/ 06/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 27/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/21/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 24,780, 038.39 PARTI Cl PATI NG $ 13,547,526.81 $ 4,875, 680. 05
AWARD PRQIJECT AMT: $ 21,469, 443. 05 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 54. 67% TOTAL EARNI NGS 13,547, 526. 81 4,875, 680. 05
FUNDS AVAI LABLE: $ 11, 232,511.58 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 13, 547, 526. 81 4,875, 680. 05
TOTAL CLAI VS $ 0.00 RETAI NAGE -322,041. 65 - 96, 853. 02
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 13, 225, 485. 16 4,778,827.03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 13, 225, 485. 16 4,778,827.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,778, 827.03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22703-BID ESTI MATE RUN 10/ 22/ 2019
PRQJECT: | M 0253- 268 ESTI MATE NO 0007 13: 15: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019  Rerpval of Inlet 2. 000 0. 000
EACH 1. 000 950. 00
950. 00000 1. 000 950. 00
0010 202-00035 Renoval of Pipe 366. 000 0. 000
LF 100. 000 2,500. 00
25. 00000 100. 000 2,500. 00
0015 202-00220  *Renpval of Asphalt Mat 22,076. 000 15, 614. 800
SY 827.900 2,069.75
2.50000 16, 442. 700 41, 106. 75
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 217, 955. 000 157, 104. 300
5% 54, 072. 200 113, 551. 62
2.10000 211, 176. 500 443, 470. 65
0025 202- 00246 *Renpval of Asphalt Mat (Planing) (Special) 78,524.000 68, 935. 600
5% 4,316. 700 9, 065. 07
2.10000 73, 252. 300 153, 829. 83
0030 202-00250 *Renobval of Pavenent Marking 136, 000. 000 61, 698. 500
SF 0. 000 0. 00
0. 60000 61, 698. 500 37,019. 10
0035 202-00705 *Renpoval of Light Standard Foundation 1. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0040 202-00810 *Renoval of G ound Sign 13. 000 0. 000
EACH 0. 000 0. 00
231. 00000 0. 000 0.00
0045 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
203. 00000 0. 000 0. 00
0050 202-01130 Renoval of Guardrail Type 3 12. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0.00
0055 202-01140 *Renoval of Guardrail Type 4 23,617.000 21, 340. 000
LF 2,277.000 36, 432. 00

16. 00000 23,617. 000 377,872.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22703-BI D ESTI MATE RUN 10/ 22/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO. 0007 13:15: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01170 Renoval of Guardrail Type 7 50. 000 0. 000
LF 0. 000 0.00
23. 50000 0. 000 0. 00
0065 202- 04001 Plug Cul vert 8. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0070 202-04002 Clean Cul vert 20. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0075 203-00010 *Uncl assified Excavation (Conplete In Place) 2, 000. 000 0. 000
cY 0. 000 0. 00
7.00000 0. 000 0. 00
0080 203-00065  *Enmbanknent Material (Conplete In Place) (R20) 2, 000. 000 0. 000
cY 0. 000 0.00
11. 25000 0. 000 0. 00
0085 203-01500 Bl adi ng 100. 000 4.500
HOUR 0. 000 0. 00
137. 00000 4.500 616. 50
0090 203-01510 Backhoe 100. 000 0. 000
HOUR 0. 000 0. 00
63. 50000 0. 000 0. 00
0095 203-01550 Dozi ng 200. 000 120. 000
HOUR 72.000 7,128.00
99. 00000 192. 000 19, 008. 00
0100 203-01594 Conbi nati on Loader 300. 000 0. 000
HOUR 0. 000 0. 00
64. 00000 0. 000 0. 00
0105 203-01597 *Pot hol i ng 80. 000 16. 500
HOUR 9. 000 1, 620. 00
180. 00000 25.500 4, 590. 00
0110 206- 00000 Structure Excavation 753. 000 0. 000
CcY 245.100 7,353.00

30. 00000 245.100 7,353.00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

206- 00065

207- 00205

207- 00305

208- 00020

208- 00023

208- 00035

208- 00045

208- 00056

208- 00070

208- 00103

208- 00105

ROADWAY

C22703
22703-BI D
I M 0253- 268
| TEM
DESCRI PTI ON
*Structure Backfill (FlowFill)

Topsoi |

Wet | and Topsoi |

*Silt Fence

*Erosi on Log (Type 3)(12 Inch)

*Aggregat e Bag

*Concrete Washout Structure

*Storm Drain Inlet

Protection (Type 111)

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
151. 000
cy
208. 00000
10, 500. 000
cy
9. 50000
100. 000
cy
10. 50000
4, 000. 000
LF
2. 00000
5, 000. 000
LF
5. 50000
400. 000
LF
7. 00000
4. 000
EACH
712. 00000
5. 000
EACH
136. 00000
2.000
EACH
3, 100. 00000
1, 420. 000
HOUR
71. 00000
350. 000
HOUR

90. 00000

QrY TH'S PERI OD
QTY TO DATE

1,319
. 000
1,319

818.
39.
. 500

34
. 000
34

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500
000

500

500

Page 4

ESTI MATE RUN 10/ 22/ 2019

2,769

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

13:15:10

AMOUNT

7,254

1,085

2,848

60, 882

3,105

.00

.00

.00

.00

50

00

00

.00

.00

50

00



CONTI D

ROADWAY

CAT NO0200

0170 208-00106

0175

208- 00107

0180

208- 00207

0185

210- 00750

0190

210- 00815

0195

210- 04025

0200

212-00006

0205

212-00011

0210

212-00028

0215

212-00032

0220 212-00048

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Er osi on Control

Managenent

*Reset

Li ght

St andar d

Reset Sign Panel

Modi fy Structure

*Seedi ng (Native)

*Seedi ng (Lawn)

*Seedi ng (Wt | ands)

* Soi

Condi ti oni ng

*Soi | Preparation (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
400. 000
HOUR
215. 00000
400. 000
HOUR
52. 00000
365. 000
DAY
85. 50000
1. 000
EACH
3, 000. 00000
2.000
EACH
175. 00000
1. 000
EACH
6, 000. 00000
53. 000
ACRE
750. 00000
9. 500
ACRE
670. 00000
0. 300
ACRE
3, 000. 00000
63. 000
ACRE
2, 200. 00000
56. 000
cy

53. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

130. 750
62. 750
193. 500

233.500
24.000
257.500

69. 000
17. 000
86. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.380
2.380

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 22/ 2019

13, 491.

1, 248

1,453

1,785

25

00

50

.00

.00

.00

00

.00

.00

.00

.00

13:15:10

AMOUNT

41, 602

13,390

7,353

1,785

50

00

00

.00

.00

.00

00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 213-00002

0230

213- 00008

0235

213-00012

0240

213- 00061

0245

213-00070

0250

213- 00150

0255

213- 00462

0260

214-00000

0265

214-00220

0270

214-00350

0275 214-00508

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Weed Barrier Fabric

*Bonded Fi ber

Mat ri x

*Met a

Landscape Border (3/16 X 5-1/2 Inch)

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Cali per)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

53. 000
ACRE
700. 00000

3, 715. 000

4.00000

22.000
ACRE
3,100. 00000

90, 000. 000
LB
2. 40000

884. 000
SY
1. 60000

10. 000
ACRE
3, 100. 00000

1, 620. 000
LF
6.10000

1. 000

91, 000. 00000

70. 000

EACH
702. 00000
225. 000

EACH
58. 00000
30. 000

EACH

750. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 934.
1, 934.

. 000
. 550
. 550

. 000
. 000
. 000

. 000
. 830
. 830

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 22/ 2019

1, 085.

2,573

4, 641.

00

.00

00

60

.00

.00

.00

.00

.00

.00

.00

13:15:10

AMOUNT

1, 085.

2,573

4, 641.

00

.00

00

60

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 214-01015

0285

216- 00201

0290

216- 00301

0295

217-00020

0300

240- 00000

0305

240- 00010

0310

240- 00020

0315

250- 00010

0320

250- 00050

0325

250- 00110

0330 304-06007

C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON
22703-BI D
I M 0253- 268 ESTI MATE NO 0007
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*W Il ow Cuttings 0. 000
EACH
6. 00000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 95, 890. 000
Cl ass
Sy
3. 00000
*Turf Reinforcement Mat (Class 1) 7, 006. 000
SY
6. 00000
*Her bi ci de Treat nment 51. 500
HOUR
165. 00000
*Wldlife Biologist 133. 500
HOUR
88. 00000
*Renoval of Nests 27. 250
HOUR
82. 00000
*Netting 0. 000
SY
13. 10000
*Envi ronmental Heal th and Saf ety Managenent 1. 000
LS
4, 600. 00000
*Moni toring Techni ci an 20. 000
HOUR
80. 00000
*Heal th and Safety Oficer 20. 000
HOUR
91. 00000
Aggregat e Base Course (Cl ass 6) 3, 729. 000
cY

41. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

51.500
0. 000
51. 500

. 000
4.500
. 500

27.250
0. 000
27. 250

0. 000
0. 000
0. 000

0. 750
0. 100
0. 850

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,478.900
52. 200

2,531.100

Page 7

ESTI MATE RUN 10/ 22/ 2019

396.

460.

2,140

.00

.00

.00

.00

.00

.00

.00

.00

20

13:15:10

AMOUNT

8, 497

11,748

2,234

3,910

103, 775

.00

.00

.00

50

00

50

.00

00

.00

.00

10



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22703-BI D ESTI MATE RUN 10/ 22/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO. 0007 13:15: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 11, 453. 000 4,424, 860
TON 558. 030 55, 803. 00
100. 00000 4,982. 890 498, 289. 00
0340 403-00800 Enmer gency Pot hol e Repair 150. 000 12. 650
TON 0. 000 0. 00
117. 00000 12. 650 1, 480. 05
0345 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 38, 000. 000 15, 673. 130
TON 13,698.670 1,534,251.04
112. 00000 29, 371. 800 3, 289, 641. 60
0350 403-33841 *Hot Mx Asphalt (Grading S) (100) (PG 64-22) 76. 890 76. 890
TON 0. 000 0. 00
112. 00000 76. 890 8,611.68
0355 403-34841 *Hot M x Asphalt (Gading SX) (100) (PG 64-22) 7,772.000 2,207.520
TON 1,936.010 203, 281. 05
105. 00000 4,143. 530 435, 070. 65
0360 411-10255 *Enul si fied Asphalt (Sl ow Setting) 25, 476. 000 6, 621. 200
GAL 4,716. 500 44,052. 11
9. 34000 11,337.700 105, 894. 12
0365 506-00212 Riprap (12 Inch) 500. 000 0. 000
cY 0. 000 0. 00
291. 00000 0. 000 0. 00
0370 603-01180 *18 Inch Reinforced Concrete Pipe 24.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0375 603-01240 *24 Inch Reinforced Concrete Pipe 1, 601. 000 0. 000
LF 549. 000 74, 115. 00
135. 00000 549. 000 74, 115. 00
0380 603-01300 30 Inch Reinforced Concrete Pipe 162. 000 0. 000
LF 4. 000 692. 00
173. 00000 4.000 692. 00
0385 603-01360 36 |Inch Reinforced Concrete Pipe 145. 000 0. 000
LF 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 604-00510

0395

604- 25000

0400

604- 25005

0405

604- 25010

0410

604- 26005

0415

604- 26010

0420

604- 30005

0425

606- 00601

0430

606- 00710

0435

606- 00740

0440 606-00741

C22703
22703-BID
I M 0253- 268

*Inlet Type

*Vane G ate

*Vane Grate

*Vane G ate

*Vane Grate

*Vane G ate

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

D (10 Foot)

I nlet

Speci al

Inlet

(5 Foot)

I nlet

(10 Foot)

Inlet

(Doubl e) (5 Foot)

Inlet (Double) (10 Foot)

*Manhol e Sl ab Base (5 Foot)

Cuardrail

Guardrai |

*Quardrail

Guardrai |

Type 6 (6-3 Post

Spaci ng)

Type 7 (Style CA)

Type 7 (Style CE)

Type 7 (Style CE) (Special)

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 300. 00000
1. 000
EACH
4, 600. 00000
1. 000
EACH
4, 600. 00000
1. 000
EACH
6, 200. 00000
7.000
EACH
7, 800. 00000
2.000
EACH
8, 800. 00000
1. 000
EACH
4, 600. 00000
12. 000
LF
130. 00000
0. 000
LF
180. 00000
0. 000
LF
96. 00000
0. 000
LF

185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 750
0. 750

0. 000
4.500
4.500

0. 000
0. 750
0. 750

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9
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4, 650

35, 100

6, 600

4, 600

.00

.00

.00

00

00

00

00

.00

.00

.00

.00

13:15:10

AMOUNT

4, 650

35, 100

6, 600

4,600

.00

.00

.00

00

00

00

00

.00

.00

.00

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22703-BI D ESTI MATE RUN 10/ 22/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO. 0007 13:15: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 606-00745 Quardrail Type 7 (Style CE)(Concrete G are Screen) 209. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0450 606-00915 *Quardrail Type 9 (Style CQ 5, 607. 000 3, 583. 900
LF 1,716. 130 140, 722. 66
82. 00000 5, 300. 030 434, 602. 46
0455 606- 00917 Guardrail Type 9 (Style CG (Special) 1, 746. 000 432. 000
LF 990. 000 156, 420. 00
158. 00000 1,422.000 224, 676. 00
0460 606-00940 *Quardrail Type 9 (Style CE) 624. 100 0. 000
LF 624.100 174, 748. 00
280. 00000 624. 100 174, 748. 00
0465 606- 00941 Guardrail Type 9 (Style CE) (Special) 397. 000 261. 370
LF 0. 000 0. 00
184. 00000 261. 370 48, 092. 08
0470 606-00942 *Guardrail Type 9 (Style CGE) 10, 140. 000 6, 719. 040
LF 1, 304. 880 156, 585. 60
120. 00000 8, 023. 920 962, 870. 40
0475 606- 00943 Guardrail Type 9 (Style CGE) (Special) 5, 788. 000 3,392.520
LF 1, 083. 200 173, 312. 00
160. 00000 4,475.720 716, 115. 20
0480 606-01370 Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0.00
0485 607-11525  *Fence (Plastic) 1, 850. 000 0. 000
LF 0. 000 0. 00
2.35000 0. 000 0. 00
0490 612-00001  *Delineator (Type I) 137. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0.00
0495 612-00002  *Delineator (Type II) 139. 000 0. 000
EACH 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0500 612-00003

0505

612- 00022

0510

613- 00050

0515

613- 00200

0520

613- 00206

0525

613- 00300

0530

613- 00306

0535

613- 01100

0540

613-01200

0545

613- 01300

0550 613-07002

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

*Del i neator (Type II1)

*Del i neator (Type Il) (Barrier)

*1/2 Inch Electrical Conduit

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

*1 Inch Electrical Conduit (Plastic)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Type Two Pul | Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30. 000
EACH
22. 00000
523. 000
EACH
57.00000
35. 000
LF
41. 00000
65. 000
LF
48. 00000
3, 118. 000
LF
23. 25000
164. 000
LF
75. 00000
2,428. 000
LF
32. 00000
1, 475. 000
LF
13. 00000
23, 052. 000
LF
10. 00000
1, 728. 000
LF
13. 75000
117. 000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,118. 000
1, 000. 000
3,118. 000

0. 000
0. 000
0. 000

1, 888. 000
540. 000
2,428.000

545. 000
835. 000
1, 380. 000

16, 572. 000
4,628. 000
21, 200. 000

1,421. 000
96. 000
1,517.000

58. 000
31. 000
89. 000

Page 11

ESTI MATE RUN 10/ 22/ 2019

23, 250

17, 280

10, 855

46, 280

1, 320.

31, 000

.00

.00

.00

.00

00

.00

00

00

00

00

00

13:15:10

AMOUNT

72,493

77,696

17,940

212, 000

20, 858

89, 000

.00

.00

.00

.00

50

.00

00

00

00

75

00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

613-07040

613-10010

613- 13050

613- 34700

613- 50100

613-81700

614- 00011

614- 00012

614-00013

614- 00030

614-01582

ROADWAY

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON
*Pul | Box (30"x48"x24")

*Wring (Special)

*Luminaire Light Emtting Diode (258 Watt)

*Li ght Standard Metal (70 Foot)

*Li ghting Control Center

*Safety Switch NEMA 3R, 60A, 2-pole,
Mai nt D

*Sign Panel (Class |)

*Sign Panel (Class Il)

*Sign Panel (Class I11)

*Sign Panel (Cass Ill) (Install Only)

*Steel Sign Support (2-1/2 Inch Round)(Post and
Sl i pbase)

240 V f(for VNG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

3. 000

3, 400. 00000

1. 000
LS
470, 000. 00000

108. 000
EACH
900. 00000
54. 000
EACH
4, 500. 00000
7.000
EACH
8, 200. 00000
4.000
EACH
1, 800. 00000
33. 000
SF
20. 00000
387.000
SF
22. 00000
3, 841. 000
SF
22.00000
4.000
EACH
2, 500. 00000
56. 000
LF

32. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
3. 000
3. 000

0. 000
0. 150
0. 150

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12
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10, 200

70, 500

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:15:10

AMOUNT

10, 200

70, 500

24, 600

00

00

.00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0610

0615

0620

0625

0630

0635

0640

0645

0650

0655

0660

614-01585

614- 01588

614-10115

614-10120

614-10123

614-10134

614-10245

614-32900

614- 42500

614- 72830

614-80020

C22703

I M 0253- 268

22703-BID

| TEM
DESCRI PTI ON

ROADWAY

*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post)

*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

*Dynam ¢ Message Sign (Col or LED)(Overhead)

*Vari abl e Message Sign

*Variabl e Message Sign (Install Only)

*Vari abl e Message Sign (LED)(Overhead)(Install Only)
*Lane Use Control Signal LED (Single Faced)
*Monot ube Overhead Sign Cantilever (Install Only)

*Monot ube Overhead Sign Bridge (Install Only)

*Communi cati ons Cabi net

*Travel

Tine Indicator (Install Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

284.000
LF
34. 00000

29. 000

135. 00000

1.000
EACH
140, 000. 00000

4.000
EACH
45, 000. 00000

1. 000
EACH
14, 500. 00000

10. 000
EACH
13, 000. 00000

12. 000
EACH
24, 000. 00000

5. 000

19, 000. 00000

9. 000

20, 000. 00000

1. 000
EACH
22, 000. 00000

0. 000

2,900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
3. 000
5. 000

3.500
3.500
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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57, 000

70, 000

.00

.00

.00

.00

.00

.00

.00

00

00

.00

.00

13:15:10

AMOUNT

95, 000

140, 000

.00

.00

.00

.00

.00

.00

.00

00

00

.00

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22703-BI D ESTI MATE RUN 10/ 22/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO. 0007 13:15: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 614-80386 Runmbl e Strip (Special) 35, 255. 000 0. 000
LF 0. 000 0. 00
0. 60000 0. 000 0. 00
0670 614-86105 *Tel emetry (Field) 2.000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0. 00
0675 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 2,491. 000 411. 000
LF 0. 000 0. 00
10. 00000 411. 000 4,110. 00
0680 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0685 614-87024  *Fiber Optic Term nation Panel (24 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0690 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0695 623-00162 *Drip Emitter Tubing 6, 030. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0700 623-00164 *Drip Emtter 830. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0705 623-00336 *6 Inch Pop-Up Rotary Sprinkler 400. 000 0. 000
EACH 0. 000 0. 00
36. 50000 0. 000 0. 00
0710 623-00600 *1-1/2 Inch Plastic Pipe 5, 960. 000 0. 000
LF 0. 000 0. 00
2.60000 0. 000 0. 00
0715 623-00601 *1 Inch Plastic Pipe 2,690. 000 0. 000
LF 0. 000 0. 00

2.20000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 22703-BI D ESTI MATE RUN 10/ 22/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO. 0007 13:15: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 623-00602 *2 Inch Plastic Pipe (Irrigation/Sleeve) 8, 370. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0. 00
0725 623-03116 *2 Inch Automatic Control Valve 13. 000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0730 623-04000 *Control Wre 24 Volt 13, 960. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
0735 625-00000 Construction Surveying 1. 000 0. 700
LS 0. 100 10, 000. 00
100, 000. 00000 0. 800 80, 000. 00
0740 625-00001  Construction Surveying (Hourly) 220. 000 0. 000
HOUR 220. 000 44, 660. 00
203. 00000 220. 000 44, 660. 00
0745 626- 00000 *Mobi | i zati on 1. 000 0.572
LS 0. 382 778,397.79
2,037, 690. 55000 0. 954 1, 943, 956. 78
0750 626-01102 *Public Information Services (Tier I1) 1. 000 0.700
LS 0. 100 5, 800. 00
58, 000. 00000 0. 800 46, 400. 00
0755 627-00008 *Modi fi ed Epoxy Pavenent Marking 702. 000 134. 000
GAL 0. 000 0. 00
72.00000 134. 000 9, 648. 00
0760 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 702. 000 0. 000
GAL 0. 000 0.00
100. 00000 0. 000 0. 00
0765 627-00013 *Pavenment Marking Paint (H gh Build) 12, 000. 000 2,283.900
GAL 333. 470 10, 671. 04
32. 00000 2,617.370 83, 755. 84
0770 627-01001 *Preformed Plastic Pavement Marking (Type I) 641. 000 0. 000
SF 0. 000 0. 00

11. 30000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 22703-BI D ESTI MATE RUN 10/ 22/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO. 0007 13:15: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 627-01010 *Preformed Plastic Pavenment Marking (Type |)(Inlaid) 43, 404. 000 6, 253. 400
SF 0. 000 0. 00
11. 00000 6, 253. 400 68, 787. 40
0780 627-30324 *Prefornmed Plastic Pavement Marking (Wrd-Synmbol) 406. 000 0. 000
Type |
(Typ ) SF 0. 000 0. 00
47.00000 0. 000 0. 00
0785 627-30329 *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 640. 000 0. 000
Type
(Typ SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0790 629-01001  Survey Monunent (Type 1) 165. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0795 629-01031 Survey Monunent (Type 3A) 5. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0800 629-01110 Locate Monunents 10. 000 0. 000
HOUR 0. 000 0. 00
350. 00000 0. 000 0. 00
0805 630-00007 *Traffic Control Inspection 65. 000 36. 000
DAY 7.000 1, 225. 00
175. 00000 43. 000 7,525. 00
0810 630-00012 *Traffic Control Management 300. 000 120. 000
DAY 28. 000 27,720. 00
990. 00000 148. 000 146, 520. 00
0815 630-00015 *Uniformed Traffic Control Coordination 100. 000 23. 000
HOUR 5. 000 57.50
11. 50000 28. 000 322.00
0820 630-80002 *Fl ashi ng Beacon (Sol ar) 20. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00
0821 630-80335 Barricade (3 MA) (Tenp) Tenporary Traffic Control 10. 000 0. 000
EACH 5. 000 732. 80
146. 56000 5. 000 732. 80



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 22703-BI D ESTI MATE RUN 10/ 22/ 2019
PRQIECT I M 0253- 268 ESTI MATE NO 0007 13:15:10
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0825 630-80341 *Construction Traffic Sign (Panel Size A) 250. 000 40. 500
EACH 5. 000 340. 00
68. 00000 45. 500 3,094. 00
0830 630-80342 *Construction Traffic Sign (Panel Size B) 150. 000 68. 500
EACH 0. 500 35.00
70. 00000 69. 000 4, 830. 00
0835 630-80343 *Construction Traffic Sign (Panel Size O 19. 000 8. 000
EACH 0. 000 0.00
70. 00000 8. 000 560. 00
0840 630-80344  *Construction Traffic Sign (Special) 221. 000 32. 000
SF 0. 000 0. 00
29. 00000 32. 000 928. 00
0845 630-80355 *Portable Message Sign Panel 8. 000 4. 000
EACH 0. 000 0.00
9, 300. 00000 4.000 37, 200. 00
0850 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 3.500
Type
ype) EACH 0. 000 0. 00
2, 300. 00000 3.500 8, 050. 00
0855 630-80360  *Drum Channel i zi ng Device 600. 000 204. 500
EACH 80. 500 2,737.00
34. 00000 285. 000 9, 690. 00
0860 630-80370 Concrete Barrier (Tenporary) 31, 366. 000 13, 183. 000
LF 0. 000 0. 00
20. 50000 13, 183. 000 270, 251. 50
0865 630-80380 *Traffic Cone 800. 000 400. 000
EACH 0. 000 0.00
6. 50000 400. 000 2,600. 00
0870 630-80393 *Stackabl e Vertical Panels 140. 000 70. 000
EACH 0. 000 0. 00
34. 00000 70. 000 2,380. 00
0875 630-85010  *lnpact Attenuator (Tenporary) 10. 000 5. 000
EACH 0. 000 0. 00
12, 500. 00000 5. 000 62, 500. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0880 630-85041

0885

632- 00000

0890

700- 70010

0895

700-70011

0900

700- 70012

0905

700- 70016

0910

700- 70018

0915

700- 70019

0920

700- 70023

0925

700- 70031

0930 700-70034

C22703
22703-BI D
I M 0253- 268
| TEM
DESCRI PTI ON
*Mbbi | e Attenuator
Ni ght Work Lighting
F/ A M nor Contract Revisions
F/ A Partnering
F/ A Asphal t Pavenent |ncentive

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/A Interim Surface Repair

F/ A F/ A RESTORATI ON

COLORADO

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

500. 000

450. 00000

1. 000

55, 000. 00000

1, 500, 000. 000

F A
1. 00000
5, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
50, 000. 000

F A
1. 00000
150, 000. 000

F A
1. 00000
500, 000. 000

F A
1. 00000
19, 200. 000

F A
1. 00000
100, 000. 000

F A
1. 00000
30, 000. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

0
411, 372
411,372

. 000
. 000
. 000

. 400
. 100
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
050
050

. 000
8, 935.
8, 935.

000
000

. 000
. 000
. 000

. 000
. 000
. 000
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24,750

5,500

411, 372

8, 935

00

00

.00

.00

.00

.00

.00

05

00

.00

.00

13:15:10

AMOUNT

103, 950

27, 500

411, 372

8,935

00

00

.00

.00

.00

.00

.00

05

00

.00

.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22703-BI D ESTI MATE RUN 10/ 22/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO. 0007 13:15: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0935 700- 70034 F/' A G adi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 700- 70035 F/ A Prairie Dog Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700-70082 F/A Furnish & Install Electrical Service United Power 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700- 70082 F/ A Furnish & Install Electrical Service Xcel 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0955 700-70310 F/ A Landscapi ng Mai ntenance 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0960 700-70320 F/ A Sprinklers 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700- 70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0966 900- 00006 Added Item (Dol lar)/ Overweight Trucks 105.18 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $23,551,790.77$ 4,648, 262. 63 $12, 612, 480. 89
CAT NO0300 STRUCTURES

0980 202-00226 *Renpoval of Asphalt Mat (Special) 165. 000 0. 000
SY 137. 900 4,826.50
35. 00000 137.900 4,826.50
0985 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 74.000 0. 000
SY 0. 000 0. 00

220. 00000 0. 000 0.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22703-BI D ESTI MATE RUN 10/ 22/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO. 0007 13:15: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0990 202-00502 *Renoval of Portions of Present Structure 16. 800 0. 000
CcY 16. 800 2, 856. 00
170. 00000 16. 800 2,856. 00
0995 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 0. 000
EACH 1. 000 3, 600. 00
3, 600. 00000 1. 000 3, 600. 00
1000 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 250. 000 0. 000
TON 0. 000 0. 00
112. 00000 0. 000 0. 00
1005 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 35. 000 0. 000
TON 0. 000 0. 00
112. 00000 0. 000 0. 00
1010 411-10255 *Enul sified Asphalt (Sl ow Setting) 18. 000 0. 000
GAL 0. 000 0. 00
9. 34000 0. 000 0. 00
1015 509-08121 Tenporary Bridge Deck 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
1020 515-00120  *Waterproofing (Menbrane) 165. 000 0. 000
SY 0. 000 0. 00
37.00000 0. 000 0. 00
1025 519-01000 Epoxy Resin (Injection) 20. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
1030 601-03040 *Concrete Class D (Bridge) 16. 000 0. 000
cY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
1035 601-06100 *Concrete (Patching) 18. 000 0. 000
cY 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
1040 601- 40400 Structural Concrete Stain 0. 000 0. 000
SY 0. 000 0. 00

44.00000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 22703-BI D ESTI MATE RUN 10/ 22/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO. 0007 13:15: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1045 601-51005 Gal vani ¢ Anodes 150. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
1050 602-00020 *Reinforcing Steel (Epoxy Coated) 9, 585. 000 0. 000
LB 0. 000 0. 00
1. 30000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 179, 864.62 % 11,282.50 % 11, 282. 50
CAT NO0305 ITS

1055 210-00473 *Reset TV Caneras 1. 000 0. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00
1060 210-00820 *Reset Variable Message Sign 1. 000 1.000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
1065 210-00847 *Reset Travel Tine |ndicator 4.000 2.000
EACH 0. 000 0. 00
4,900. 00000 2.000 9, 800. 00
1070 503-00030 *Drilled Shaft (30 Inch) 1, 188. 000 650. 000
LF 290. 000 133, 110. 00
459. 00000 940. 000 431, 460. 00
1075 503-00042 *Drilled Shaft (42 Inch) 40. 000 40. 000
LF 0. 000 0. 00
703. 00000 40. 000 28,120. 00
1080 503-00048 *Drilled Shaft (48 Inch) 283. 000 170. 500
LF 111. 160 81, 924. 92
737. 00000 281. 660 207,583. 42
1085 503-00054 *Drilled Shaft (54 Inch) 56. 000 56. 000
LF 0. 000 0. 00
850. 00000 56. 000 47, 600. 00

CAT 0305 CURRENT AMT $  876,283.00$ 216,134.92% 751, 663. 42
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1090 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 22703-BI D ESTI MATE RUN 10/ 22/ 2019
PRQJECT: I M 0253- 268 ESTI MATE NO. 0007 13:15: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1095 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
38, 600. 00000 1. 000 38, 600. 00
1100 620-00020 Sanitary Facility 5.000 5. 000
EACH 0. 000 0. 00
4, 700. 00000 5. 000 23, 500. 00
CAT 0400 CURRENT AMT $ 172,100.00 $ 0.00% 172, 100. 00

PROJECT TOTAL CURRENT AMI $24,780,038.39$ 4,875, 680. 05 $13, 547, 526. 81



